

DRAFT PROJECT SCHEDULE

Technical Studies	-	Completed
Public Meeting #1	-	Held August 9, 2010
Development of Alternatives	-	March 2010 - August 2011
Public Meeting #2	-	July 20, 2011
Selection of Preferred Alternative	-	August 2011
Plan Design	-	2011 - 2012
Completion of Final Plans	-	December 2012
Public Meeting #3	-	December 2012
Purchase of Right-of-Way	-	2013 - 2014
Begin Construction (Anticipated)	-	2016
Completion of Construction	-	2018